Project Framework

Overview of Business Initiative, Implementation Strategy, Costing, Timelines & more …

Preface

This document serves as a comprehensive outline for the proposed technology project, designed to provide stakeholders with a clear and holistic understanding of its scope and direction.

It captures the agreed business processes that form the foundation of the initiative, also details the planned technical architecture and implementation strategy, and presents a thorough breakdown of associated costs, including development, infrastructure, and human resource requirements.


Detailed objectives, agreed upon deliverables and final benefits after the delivery is documented as well. In addition, as the project progresses, we shall also highlight key objectives, anticipated benefits and risk considerations to ensure alignment across the business.

By consolidating these elements into a single framework, the document aims to establish a shared vision, guide informed decision-making, and lay the groundwork for successful project execution.

Business Foundation

The business process being implemented is detailed in the following flow diagram -

Business Process



With a list of interested parties available, the goal is to find most relevant policies and furthermore, produce necessary documents for applications toward the said policies. This process is divided as follows. This process break-down is nothing more than a simplification of the process for the sake of execution of the project.

- ➔ Store all relevant policy documents, this storage will be updated with the most recent updates of any existing policy document

- ➔ For every party in question -
  - ◆ Find and rank relevant policies that maximizes benefits
  - ◆ Prepare documentations to aid further processing of application with relevant authorities

Technical write-up

The project consists of the following components from the technology stand point:

1. **A database or shared folder** consisting of all the information related to scheme/policies is stored
2. **A vector database** to store the vector representation of the policies along with their metadata for retrieving relevant policies with respect to the company
3. **A filtering module** that filters and finds the most relevant policies from the vector database
4. **A ranking module** that ranks the filtered policies to identify most to least relevant policies for the company/client
5. **A LLM agent** that uses the client profile information, relevant policies extracted and drafts a report as per a fixed template
6. **A produce forms module** which is guided by a human in the loop to verify the LLM generated report and initiate specific policy related forms which can be sent to clients

Implementation strategy

Phase 1:

- Understanding the policy documents and identifying the metadata to filter based on company profiles
- Extracting characteristics from policies
- Creating a vector database with the scheme/policy information

Phase 2:

- Implement the retrieval/filtering component to get the schemes
- Validate the relevance of retrieved policy information
- Implement the ranking component to rank the relevant scheme/policies
- Validate ranking using metrics and human in the loop

Phase 3:

- Implement the LLM report generator using policies and company/client information
- Validate and improve the generated report
- Implement the form generation using human in the loop component

Timelines

< TBD >

Deliverables

< TBD >

Costing

Below are the details of resource and infrastructure pricing, which is calculated on the basis of initial discussions about the project requirements.

Development resource

Estimated total hours of Development *(Includes working hours of everyone contributing to the development*)	125 hours
Expected pay per hour	₹ 400.0
Other costs	₹ 0.0
Total estimated pay	₹ 50000.0

Mode and frequency of payment

An initial payment worth 20% of the total cost, that is ₹10,000 is expected during the working period on this project. Another 20%, again ₹10,000 to be paid after the completion of the project. The rest of the payment is to be done in installments, as a percentage of revenue accrued during the production usage of the delivered system

Technology resource

Database (expected to use existing SharePoint or Drive)	₹ 0.00
Vector Store (Expected to use FAISS, an open source system)	₹ 0.00
LLM model (Expected to use a lightweight, open source model available on huggingface)	₹ 0.00